Plainwell No. 2 Dam Area

Time-Critical Removal Action
Weekly Construction Update

Work Completed: June 3 -June 9, 2010

e Continued construction of Staging Area 1. Activities included the mobilization of a temporary
water treatment system and the installation of 21AA and 6A aggregate above the installed
geosynthetic layers.

Completed clearing and grubbing activities on the small island adjacent to Island 2.
Completed installation of an access road on Island 2 to support removal activities.

Continued the installation of resuspension controls around Island 2.

Began removing tree stumps from Island 2.

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities

Estimated Quantity Number of Truck
Date Non-TSCA material Loads Non-TSCA
(cubic yards) material

Weekly Total
2010 Total

Note: All values are unofficial, estimated quantities, subject to revision/verification.

Work Planned: June 10 — June 16, 2010

Complete the installation of resuspension controls around Island 2.

Complete the removal of tree stumps from Island 2.

Begin excavation of targeted top-of-bank and floodplain soils from Island 2.

Begin importing restoration materials for Island 2, including topsoil and river run rock.

Begin loading and transporting processed/solidified material from Staging Area 2 to Allied Waste’s
C&C Landfill and Ottawa County Farms Landfill.
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Removal Progress — 2010
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Week End Date

Notes:

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.
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Removal Progress — 2010
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detailed in the
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Area Design Report.
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Health & Safety Update

e 4 Loss Prevention Observations (LPOs) were completed during this period.
A total of 66 LPOs have been completed for the project to date.

Weather Summary

o No weather delays encountered.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [X] Yes [ ]
Exceedances? N/A[X] No [] Yes[] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 0 gallons (Staging Areas 1 and 2)
Testing Performed this Week? No X Yes [ ]
Exceedances? N/A[X] No[] Yes[] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No [X] Yes[ ] Locations:
Cleanup Standard Achieved? N/AX] Yes[ ] No[]

Issues Encountered/Solutions Advanced

e None.

Equipment on Site

Equipment List ‘ Number Onsite

Komatsu PC-300 Long Reach 1
Komatsu PC-300 w/ bucket
Komatsu PC-300 w/ shear
HM-300 Off Road Truck
Komatsu 320 Loader

2,000 Gallon Water Truck
FAVCO 40-Ton Crane

John Deere 51x Dozer

JD Tractor
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation 06/03/10 ‘ 06/04/10 ‘ 06/05/10 06/06/10 06/07/10 06/08/10 06/09/10
Terra Contracting Staff 10 10 10 10 10 10
American Environmental Group
JF New 5

Georgia-Pacific Staff
Dave Massengill
Traylor Champion
Garry Griffith
ARCADIS Staff

EJ Suardini X
Michelle Rumler X X
Chad Krieter
Nick Harmer X X X X X
Mike Kohagen X X X X
Eric Hritsuk

Steve Garbaciak
Oversight Personnel

Sam Borries/USEPA OSC
Weston Personnel X X X
Other Agency Staff

Paul BucholtzZMDNRE
Sharon Hanshue/MDNRE
John Lerg/MDNRE

XX | X[ XX
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Photos from June 3 =June 9, 2010
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Installing access roads on Island 2.

Compacting 21AA aggregate material at Removing trees from the small island
Staging Area 1 adjacent to Island 2.
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Targeted Removal Areas — Plainwell No. 2 Dam Area
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Notes:

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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